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ESTIMATE RUN 08/06/2003

ESTIMATE SUMMARY 17:04:16

CONTID: C13751         ESTIMATE NO: 0004 PROG 1999

PCN: 13751-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Straight Crk Erosion Control PERCENT TIME:

PROJECT NO: IM 0703-279                   

I-70 Straight Crk Erosion Control

NAME OF ROAD: I-70

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 08/06/2003 DATE TIME STARTED 12/13/2002

995 NORTH 5TH AVENUE DATE LET 11/14/2002 DATE WORK BEGAN

 DATE AWARDED 11/19/2002 DATE TIME STOPPED 08/18/2004

 DATE CONTRACT EXECUTED 12/10/2002 DATE ACCEPTED 08/18/2004

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 12/13/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 849,693.60 PARTICIPATING $ $ 63,831.50

AWARD PROJECT AMT: 684,783.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -957.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.06

WORK DAYS

WORK DAYS

58.80%

350,077.35

63,831.50

63,831.50

62,874.03

$

$

$

$

499,616.25

0.00

499,616.25

0.00

499,616.25

-6,999.24

0.00

492,617.01

0.00

AMOUNT DUE 492,617.01 62,874.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,874.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

6.0 TIME ALLOW: 85

ORIG TIME ALLOW: 60
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PCN: 13751-BID    ESTIMATE RUN 08/06/2003

PROJECT: IM 0703-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

1.000

202-00000  
 

1.000

L S 

24,000.00000 24,000.001.000

24,000.00

0015 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

60.000

LF  

25.00000 0.000.000

0.00

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,004.000

0.000

203-00010  
 

3,387.000

CY  

15.00000 45,060.003,004.000

0.00

0025 MUCK EXCAVATION 40.000

0.000

203-00100  
 

120.000

CY  

10.00000 400.0040.000

0.00

0030 ROCK SCALING 10,710.000

0.000

203-00595  
 

10,710.000

SY  

13.00000 139,230.0010,710.000

0.00

0035 COMBINATION LOADER 4.000

0.000

203-01594  
 

4.000

HOUR

72.00000 288.004.000

0.00

0040 POTHOLING 0.000

0.000

203-01597  
 

40.000

HOUR

110.00000 0.000.000

0.00

0045 HYDRAULIC EXCAVATOR SCALING 13.500

0.000

203-01625  
 

17.000

HOUR

130.00000 1,755.0013.500

0.00

0050 ROCK SCALER 106.000

0.000

203-02300  
 

112.000

HOUR

50.00000 5,300.00106.000

0.00

0055 SCALER FOREMAN 34.500

0.000

203-02310  
 

38.000

HOUR

56.00000 1,932.0034.500

0.00
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PCN: 13751-BID    ESTIMATE RUN 08/06/2003

PROJECT: IM 0703-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE EXCAVATION 50.000

0.000

206-00000  
 

96.000

CY  

9.00000 450.0050.000

0.00

0065 SILT DIKE 0.000

0.000

208-00001  
 

0.000

LF  

5.00000 0.000.000

0.00

0070 SILT FENCE 570.000

0.000

208-00020  
 

570.000

LF  

2.00000 1,140.00570.000

0.00

0075 SEDIMENT TRAP 0.000

0.000

208-00033  
 

2.000

EACH

500.00000 0.000.000

0.00

0080 EROSION CONTROL SUPERVISOR 0.330

0.330

208-00200  
 

1.000

L S 

3,200.00000 2,112.000.660

1,056.00

0085 RELAY PIPE (48 INCH) 0.000

0.000

210-02048  
 

0.000

LF  

185.00000 0.000.000

0.00

0090 MODIFY INLET 3.600

0.000

210-04020  
 

9.000

EACH

1,575.00000 5,670.003.600

0.00

0095 SEEDING (NATIVE) 27.900

0.000

212-00006  
 

62.600

ACRE

895.00000 24,970.5027.900

0.00

0100 SOIL PREPARATION (SPECIAL) 27.900

0.000

212-00047  
 

62.600

ACRE

895.00000 24,970.5027.900

0.00

0105 MULCHING (WEED FREE HAY) 25.650

0.000

213-00002  
 

58.000

ACRE

725.00000 18,596.2525.650

0.00

0110 MULCH TACKIFIER 11,880.000

0.000

213-00061  
 

27,465.000

LB  

1.05000 12,474.0011,880.000

0.00
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PCN: 13751-BID    ESTIMATE RUN 08/06/2003

PROJECT: IM 0703-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

250.000

EACH

1.50000 0.000.000

0.00

0120 TRANSPLANT SHRUB 0.000

0.000

215-00000  
 

0.000

EACH

75.00000 0.000.000

0.00

0125 TRANSPLANT TREE (3 TO 6 INCH) 0.000

0.000

215-00060  
 

0.000

EACH

365.00000 0.000.000

0.00

0130 SOIL RETENTION BLANKET (PLASTIC) 1,740.000

0.000

216-00035  
 

1,740.000

SY  

5.00000 8,700.001,740.000

0.00

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

20.070

TON 

425.00000 0.000.000

0.00

0140 RIPRAP (12 INCH) 50.000

0.000

506-00212  
 

50.000

CY  

55.00000 2,750.0050.000

0.00

0145 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

44.000

CY  

230.00000 0.000.000

0.00

0150 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000

0.000

507-00350  
 

0.000

CY  

135.00000 0.000.000

0.00

0155 INLET TYPE C (SPECIAL) 0.900

0.000

604-00350  
 

1.000

EACH

2,550.00000 2,295.000.900

0.00

0160 MANHOLE BOX BASE (10 FOOT) 0.900

0.000

604-31010  
 

1.000

EACH

5,400.00000 4,860.000.900

0.00

0165 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 1,590.000

0.000

606-00465  
 

1,590.000

LF  

26.00000 41,340.001,590.000

0.00
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PCN: 13751-BID    ESTIMATE RUN 08/06/2003

PROJECT: IM 0703-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

2.00000 0.000.000

0.00

0175 GUTTER TYPE 2 SPECIAL 0.000

78.500

609-24000  
 

119.000

LF  

103.00000 8,085.5078.500

8,085.50

0180 24 INCH CULVERT PIPE (CR 4) 378.500

0.000

624-14024  
 

379.000

LF  

38.00000 14,383.00378.500

0.00

0185 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

5,800.00000 5,800.001.000

0.00

0190 CONSTRUCTION SURVEYING (HOURLY) 4.000

0.000

625-00001  
 

4.000

HOUR

110.00000 440.004.000

0.00

0195 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

33,000.00000 33,000.001.000

0.00

0200 FLAGGING 445.500

0.000

630-00000  
 

681.000

HOUR

20.00000 8,910.00445.500

0.00

0205 TRAFFIC CONTROL INSPECTION 26.000

0.000

630-00007  
 

45.000

DAY 

110.00000 2,860.0026.000

0.00

0210 TRAFFIC CONTROL MANAGEMENT 36.000

0.000

630-00012  
 

93.000

DAY 

475.00000 17,100.0036.000

0.00

0215 FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

3.000

EACH

55.00000 82.501.500

0.00

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

22.00000 0.000.000

0.00
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PCN: 13751-BID    ESTIMATE RUN 08/06/2003

PROJECT: IM 0703-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000

0.000

630-80342  
 

37.000

EACH

32.00000 512.0016.000

0.00

0230 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

50.00000 200.004.000

0.00

0235 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

14.00000 0.000.000

0.00

0240 PORTABLE MESSAGE SIGN PANEL 0.500

0.000

630-80355  
 

1.000

EACH

2,200.00000 1,100.000.500

0.00

0245 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

570.00000 855.001.500

0.00

0250 DRUM CHANNELIZING DEVICE 22.000

0.000

630-80360  
 

50.000

EACH

40.00000 880.0022.000

0.00

0255 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000

0.000

630-80363  
 

10.000

EACH

45.00000 225.005.000

0.00

0260 TRAFFIC CONE 200.000

0.000

630-80380  
 

400.000

EACH

11.00000 2,200.00200.000

0.00

0265 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13751-BID    ESTIMATE RUN 08/06/2003

PROJECT: IM 0703-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 REM ASPHALT MAT 0.000

0.000

202-00220  
 

57.000

SY  

30.00000 0.000.000

0.00

0285 GR RIPRAP S AND D PAVE 0.000

0.000

507-00350  
 

436.100

CY  

116.00000 0.000.000

0.00

0290 CONC CL B (WALL) 0.000

0.000

601-01050  
 

0.000

CY  

1,270.00000 0.000.000

0.00

0295 SAWING ASPHALT MAT (10 IN) 0.000

0.000

202-05030  
 

95.000

LF  

3.00000 0.000.000

0.00

0300 30 IN CULVERT PIPE (CR 4) 0.000

0.000

624-14030  
 

140.000

LF  

70.00000 0.000.000

0.00

0305 MOBILIZATION (W/O AUTOPAY) 0.000

0.000

626-00100  
 

1.000

L S 

4,800.00000 0.000.000

0.00

0310 REM GDRAIL TY 3 0.000

0.000

202-01130  
 

100.000

LF  

4.00000 0.000.000

0.00

0315 STR BKFL (SPEC) 0.000

0.000

206-00050  
 

62.000

CY  

20.00000 0.000.000

0.00

0320 TRIAL PULL TEST 0.000

0.000

211-01160  
 

2.000

EACH

500.00000 0.000.000

0.00

0325 SOIL ANCHOR (1-1/4 IN) 0.000

990.000

211-02012  
 

1,352.000

LF  

31.00000 30,690.00990.000

30,690.00

0330 SOIL RETEN BLANKET (PLASTIC)(SPEC) 0.000

0.000

216-00036  
 

418.000

SY  

8.00000 0.000.000

0.00
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PCN: 13751-BID    ESTIMATE RUN 08/06/2003

PROJECT: IM 0703-279                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 SHOTCRETE CLASS I TINTED, TEXTURED, 6" THICK 0.000

0.000

601-10050  
 

507.000

SY  

145.00000 0.000.000

0.00

0340 GDRAIL TY 3 (6-3) 0.000

0.000

606-00301  
 

100.000

LF  

15.00000 0.000.000

0.00

CAT 499,616.2563,831.50849,693.60CURRENT AMT0200 $ $ $

$ 499,616.2563,831.50$849,693.60$CURRENT AMTPROJECT TOTAL


